
           FY 2004 POLLUTION PREVENTION TARGETS               DATE:  March 18, 2004 
 

 ACTIVITIES  TARGET UPDATE 
1. Replace large Iridite uses Performance testing done PreKote has been received but not yet tested. 

2. Garnet Recycling 
Complete installation, optimize 
performance & implement (investigate 
business-wide applications) 

Performance test is scheduled for March.  The purchase of the last few 
necessary parts has been delayed. 

3. Life Cycle Assessment Tools 
Determine and implement 2 applications 
- Refrigerants / chillers – ODCs 
- Uninterruptible Power Supply 

No news. 

4. Flywheel Universal Power Supply Conduct study No news. 

5. Reduction of chemicals at PBS 
All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Report still in progress. 

6. AP/EPP web site  Implement No money available from HQ.   CSU grad student may do the 
programming.  Scoring system to be expanded. 

7. Real Time Monitoring pilot study at Lewis 
Field Implement prototype unit Funding needed.  National Science Foundation assistance is possible.  

D. White to contact U. S. EPA.  Working on proposal with CSU. 
8. P2 Awareness site Implement Complete.  Updates to be added. 
9. Implement AP/EPP at PBS  One training session / up on  Web site D. White to work on logistics for orders 

10. Develop a SOLAR-based P2/Recycling 
training module Make available Dependent on installation of web site.   

11. Expand AP / EPP to 15 categories  15 categories posted Remaining 5 categories to be added to P2 web site.  Products to be 
listed. 

12. Lawn care chemical replacement Study and contract language L. Sekura in contact with D. Musick and B. Hassel.  Provided 
information on Roundup and Burnout to PBS. 

13. Develop AP/EPP language for contracts Five contracts with language D. White to work on logistics for orders. 

14. Contact cleaner replacement Implement substitute Complete.  Report on S: drive. 

15. Biodegradable Cafeteria supplies Conduct study Funding needed. Proposal still in progress. 

16. Convert GRC vehicles to CNG / E85/ 
other alternative fuels. Conduct study Ongoing study still in progress.  Use of hydrogen-powered vehicles 

discussed as possible project for FY-05. 
17. Icing Research Tunnel boot replacement Conduct study Complete.  See S: drive report. 

18. Alternative power investigation Conduct feasibility study 
Team discussed the possibility of a road trip to Bowling Green to see 
wind power facilities.  First Energy claims no renewable energy 
available.  F. Miller to contact Q. Quach. 

19. SPF at PBS Conduct feasibility study Lallier to contact VRTX Technology representatives for possible work 
on water tower. 

20. Study of low-strength mortar and flowable 
fill containing recycles Develop guidance document W. Kocher’s associates reviewing draft document. 

21. Replace 1,1,1-trichloroethane / machine 
shop chemicals Issue report on replacement chemicals E-mails on chemicals to be sent to 10 people.  Report due in the near 

future. 

22. Create SAGE-like program to recommend 
alternates Search tool available on net for GRC Group looking at processes to improve.  L. Sekura reviewing latest site 

version. 

23. Replace paint remover in Hangar. Methylene chloride replaced Laser technology demonstration to be performed at KSC or at Naval Air 
Depot (May-July time frame). 

 


